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RMKS/1. EXERCISE CONCEPT.  DURING RIMPAC 2000, 3RD FLEET WILL CONDUCT AN HA EXERCISE ON THE ISLAND OF HAWAII.  THE EXERCISE INCLUSIVE DATES ARE 4-17 JUN 00.  HIGHLIGHTING FEATURES INCLUDE THE ACTUAL CONSTRUCTION OF A REFUGEE CAMP, CAMP COOPERATIVE OPERATIONS WITH INTERNATIONAL ORGANIZATIONS [UN WORLD FOOD PROGRAM, UNICEF, AND UNHCR] AND APPROXIMATELY 125 ROLE-PLAYING REFUGEES POPULATING THE CAMP.  THE EXERCISE WILL ALSO FEATURE SHIP TO SHORE LOGISTICS, PAO COVERAGE, UNITED NATIONS/INTERNATIONAL ORGANIZATIONS, DEPARTMENT OF STATE PARTICIPATION [OFDA], CAMP SECURITY AND COUNTERINTELLIGENCE PLAY, AS WELL AS SEVERAL DOD LEVEL EXPERIMENTS.  GENERAL EXERCISE TIMELINES:

A.
4-8 JUN - INFORMATION TRAFFIC ON POSSIBLE HA CRISIS IN GREEN.

GREEN MINORITY LIVING IN ORANGE ARE PERSECUTED AND FORCED TO FLEE THEIR HOME INTO GREEN TERRITORY.  UNSC PASSES RESOLUTIONS AND HA MANDATE INITIATING THE PROCESS FOR A WARNO AND ALORD TO BE ISSUED TO COMMANDER COMBINED TASK FORCE (CCTF) PLAYED BY COMTHIRDFLT.

B.
5-7 JUN – COMTHIRDFLT STANDSUP AFLOAT CMOC.  ON LOAD OF ELEMENTS OF THE SPMAGTF ABOARD AMPHIBIOUS TASK FORCE (LHD-4 AND LSD-52) VICINITIES PEARL HARBOR AND KANEOHE BAY, OAHU.  EXORD ISSUED TO CCTF TO CONSTRUCT CAMP AND BEGIN RECEIPT OF DISPLACED PERSONNEL NET 10 JUN.

C.
6 JUN - USS CORONADO UNDERWAY ENROUTE TO ISLAND OF

HAWAII.  INTEL OVERFLIGHT OF GREEN TO LOCATE REFUGEE MOVEMENT AND PRE-ASSESSMENT FOR POTENTIAL CAMP LOCATION.

D.
7 JUN - COMBINED UN/CTF SITE ASSESMENT.

E.
8 JUN - ATF UNDERWAY FOR ISLAND OF HAWAII.

F.
9 JUN (AND 10 JUN AS REQUIRED) - OFFLOAD OF EQUIPMENT ISO PHASE 2H AND SPMAGTF-3 TRAINING.  AFLOAT CMOC STAFF TRANSITION TO ASHORE CMOC LOCATION.

C.
11 JUN - REFUGEES ARRIVE, REGISTERED, SCREENED, AND HOUSED

IN CAMP.  (HOUSING WILL INVOLVE DISTRIBUTION OF COMMERCIAL QUALITY TENTS, AND TYPICAL SUPPLIES TO FAMILY GROUPS FOR THEIR USE.  REFUGEE VOLUNTEERS WILL SET UP THEIR OWN TENTS ON PRE-DESIGNATED SITES.)

D.
11-15 JUN - CAMP MANAGEMENT WITH CTF AND UN AGENCIES

PROVIDING SUPPORT TO CAMP AS REQUIRED (SEA-SHORE LOGISTICS)

E. 
14 JUN – TRANSITION PLANNING FROM ASHORE CMOC TO CIVIL AUTHORITIES. 

F.
15 JUN - CAMP TURNED OVER TO CIVIL AUTHORITIES AND THE CTF

IS RELIEVED OF THE MISSION.  REFUGEES OUT-PROCESS.

G.
15-16 JUN - CAMP TORN DOWN AND BACKLOADED TO K-DOCKS FOR PICK-UP.

F.
17 JUN - AFTER ACTION REVIEWS ABOARD USS CORONADO IN PEARL

HARBOR. //
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